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January 10 1994

Mr John Hopkins

Project Manager CMS/FS Project
Environmental Restoration EG&G Rocky Flats
P O Box 464 Building 080

Golden CO 80402 0464

SUBJECT Meeting Minutes January 6 1994 CMS/FS Meeting

Dear Mr Hopkins

Attached for your review please find the minutes from the meeting held at EPA s Tundra
Conference Room on January 6 1994 The munutes in hardcopy are being provided to you
1n accordance with the Statement of Work (SOW) for the CMS/FS contract Please call me
at 831 8100 with any questions

Very truly yours
ENGINEERING SCIENCE INC

Joxty ¢ (Gt

Timothy C Shangraw, PE
Project Manager CMS/FS
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MEETING MINUTES CMS/FS PROGRAMMATIC TASKS
DATE January 6 1994
LOCATION EPA Tundra Room Denver

ATTENDEES Hopkins Houk, Laurnin, Schubbe of EG&G Fraser Kleeman, Lavelle
of EPA Norbury Schieffelin of CDH Grace Dille, Greengard Pepe
Guillaume Reeves representing DOE and Shangraw Gee of
Engineering Science Inc

NARRATIVE An agenda for this meeting was provided by DOE and 1s attached to the
muinutes as are hand outs The items discussed follow the agenda as do these minutes

The first agenda 1tem was the integration of OU1 into the programmatic CMS/FS
process The current status of OUl was delineated That status 1s Technical
Memorandum 10 (Preliminary Remediation Goals) has been returned to DOE with
comments by EPA CDH has turned TM 10 over to the state attorney general s office for
comment The OU1 FS 1s for the most part on hold until CDH 1nput 1s received DOE
pointed out that with hittle progress on OU1 currently the programmatic FS process may
progress enough to allow incorporation of OU1 DOE proposed that incorporation of OU1
into the programmatic FS be agreed upon, with possible accompanying need for schedule
extensions acknowledged EPA declined response for now until further review of the
programmatic proposal

Agenda Item 2 was a discussion of EPA and CDH comments on the CMS/FS task
approach presented at the meeting of December 23 Representatives from each agency
stated they were not yet ready to comment on the DOE task by task approach Fraser of
EPA had reviewed the approach and had no problems with1it He recommended building
mto the logic diagram some delays for decisions on the ARARSs 1ssues EPA also
recommended continuing on Task 6 before resolution of TMI issues and not holding up
PRG s for completion of the COC TM

Agenda Item 3 was a presentation by DOE/EG&G of the CMS/FS logic diagram
and detailed schedule for OU2 FS work EG&G requested comments on the logic diagram
and specifically requested agency review and consensus on the proposed meetings with
agencies and decision/buy in points delineated throughout the process Those
meeting/decision points included after PRG determinations (Task 2) after imtial
screemng/list of alternatives (Task 3) and after detailed analysis (and recommended
remedy Task 8) DOE/EG&G proposed that with agency concurrence throughout the
process the JAG mandated review durations of the CMS/FS draft report could be
substantially cut resulting in a more timely final CMS/FS report The IAG duration for
review of a draft CMS/FS report 1s one year
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EPA proposed that sitewide PRG s be proposed streamhning the PRG process for
each individual OU DOE responded that they would consider the recommendation and
get back to the group with their response

All parties voiced concern over formalization of concurrences reached through the
mteractive review/input process It was agreed that decisions made at meetings could be
formalized with a Memorandum of Understanding (MOU) from a meeting, signed by all
meeting attendees This 1s best done at the end of a meeting before adjournment

Due to time constraints on the meeting room, Agenda Item 4 (risk requirements for
FS) was postponed until the next meeting A handout (attached) on this subject was passed
out for consideration before next week

Agenda item 5 schedule meetings was completed A meeting 1s scheduled for
Thursday January 13 at 1 pm location to be determined The focus will be to receive
agency comment on the logic diagram/schedule presented at this meeting and discuss the
nisk 1ssues

ACTION ITEMS

1 DOE/EG&G and EPA/CDH should each propose a resolution to the future land
use/ARAR s 1ssues 1n the near future The parties can then discuss and resolve this
problem

2 EPA and CDH will give DOE any further comments on the task by task
programmatic approach proposed on December 23

3 EPA and CDH will review and prepare comments on the proposed logic diagram/
schedule with particular focus on the agency input/decision points A meeting was
set up for January 13 to receive agency comments

4 DOE will respond to EPA s recommendation that sitewide PRG s be developed to
streamline the OU specific process

5 EPA and CDH will respond to DOE request to incorporate OU1l into the
programmatic FS process
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AGENDA FOR DISCUSSION OF PROGRAMMATIC
FS/CMS ISSUES - ROCKY FLATS PLANT

DATE JANUARY 6, 1994
TIME, 9 aM
LOCATION US EPA

AGENDA ITEMS

1l

2

INTEGRATION OF OUl INTO PROGRAMMATIC CMS/FS APPROACH
REVIEW EPA/CDH COMMENTS ON FS/CMS TASK APPROACH
REVIEW PROGRAMMATIC CMS/FS SCHEDULE/LOGIC DIAGRAM
DISCUSS RISK ASSESSMENT REQUIREMENTS FOR CMS/FS

SCHEDULE OU SPECIFIC MEETINGS FOR OUs 1 AND 2
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